
ID Task Name Contr. Dur Start

1 Mass Fill 3 d Mon 3/8/04
2 Keyway cut in McG Hester 3 d Mon 3/8/04

3 Site work / Early Utilities 6 d Tue 2/17/04
4 Install SS line @ bldg.62 (pothole) MJB 6 d Tue 2/17/04

5 HPNG Lawrence Rd. 12 d Wed 3/3/04
6 Layout - Sawcut - Pothole MJB 2 d Wed 3/3/04

7 Install 4 d Mon 3/15/04

8

9 HPCW Lawrence Rd. 8 d Wed 3/3/04
10 Layout- Sawcut - Pothole 2 d Wed 3/3/04

11 Install 3 d Wed 3/10/04

12

13 Ground Grid 3 d Wed 3/3/04
14 Install 2nd grid Contra Costa 3 d Wed 3/3/04

15

16

17

18

19 Building 62 FH relocate (pending pco) 13 d Wed 3/3/04
20 Shutdown Notice to LBL  FH@62  McG Hester 2 d Wed 3/3/04

21 Procurement (materials) McG Hester 6 d Fri 3/5/04

22 FH Shutdown  **/**** LBNL Fac 1 d Mon 3/15/04

23 Pothole for existing utilities McG Hester 1 d Mon 3/15/04

24 Excavate/ cap *** McG Hester 2 d Mon 3/15/04

25 Relocate FH/bollards McG Hester 2 d Tue 3/16/04

26 Test and backfill  *** McG Hester 2 d Thu 3/18/04

27 Rework road and parking lot  *** McG Hester 2 d Thu 3/18/04

28

29

30

31

32

33

3/8 McG Hester

3/3 MJB

3/15

3/3

3/10

3/3 Contra Costa

3/3 McG Hester

3/5 McG Hester

3/15 LBNL Fac

3/15 McG Hester

3/15 McG Hester

3/16 McG Hester

3/18 McG Hester

3/18 McG Hester

Unknown utilities found. Info to LBL
survey for design.
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34

35

36

37

38 Building Excavation @ Shoring 5 d Mon 3/1/04
39  5 d Mon 3/1/04
40 Drill / install balance of soldier beams  DBM 5 d Mon 3/1/04

41 Tie Back Installation 82 d? Mon 12/8/03
42 #2  (814')  10 ea. 5 d Mon 3/1/04
43 Excavate bench  McG Hester 1 d Mon 3/1/04

44 Install Tiebacks  DBM 4 d Tue 3/2/04

45 Cure Concrete / Tension tiebacks  DBM 3 d Wed 3/3/04

46 Stud Welding DBM 1 d Wed 3/3/04

47 Install 3" shotcrete mud wall  DBM 1 d Fri 3/5/04

48 #3  (810')   14 ea. 8 d Mon 3/8/04
49 Excavate bench  McG Hester 2 d Mon 3/8/04

50 Install Tiebacks DBM 3 d Tue 3/9/04

51 Cure Concrete / Tension tiebacks  DBM 2 d Fri 3/12/04

52 Stud Welding DBM 1 d Thu 3/11/04

53 Install 3" shotcrete mud wall  DBM 2 d Tue 3/16/04

54 #3  (805')   4 ea. 6 d Wed 3/17/04
55 Excavate bench  McG Hester 2 d Wed 3/17/04

56 Install Tiebacks DBM 1 d Thu 3/18/04

57 Cure Concrete / Tension tiebacks  DBM 2 d Fri 3/19/04

58 Install 3" shotcrete mud wall  DBM 2 d Tue 3/23/04

59 #4  (800'')  23 ea. 82 d? Mon 12/8/03
60 Excavate bench  McG Hester 2 d Thu 3/25/04

61 Install Tiebacks DBM 3 d Fri 3/26/04

62 Install 3" shotcrete mud wall  DBM 2 d Tue 3/30/04

63 Cure Concrete / Tension tiebacks  DBM 2 d Thu 4/1/04

64

65

66 end 1 d? Mon 12/8/03

/1 DBM

1 McG Hester

3/2 DBM

3/3 DBM

3/3 DBM

3/5 DBM

3/8 McG Hester

3/9 DBM

3/12 DBM

3/11 DBM

3/16 DBM

3/17 McG Hester

3/18 DBM

3/19 DBM

3/23 DBM

3/25

3/26
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